

Maximizing ROI Unveiling the Strategic Power of Portfolio Management

PMI Germany Chapter
Darmstadt Branch

Stuart Easton

CEO TransparentChoice

20

SERIOUS






DUCKS!





CEO of one of the world's biggest oil and gas companies...





I don't care if it's a boy duck, or a girl duck...

I just want eggs!



Execs only care about outcomes





Execs only care about outcomes







The Return-o-matic




"What does the PMO actually DO?"

"We couldn't operate without our PMO!"








49% of projects unlikely to meet business goals

TransparentChoice.com

Project failure rates are too high!

Figure 6: Project Performance Metrics



Failed, budget lost!



PMI data compiled at https://www.workamajig.com/blog/project-management-statistics









49% of projects miss business goals



actually DO?"

Where are we as an industry?



49% of projects miss business goals

58% of projects are late

We couldn't operate without our PMO!"





49% of projects miss business goals

58% of projects are late


60% of projects are over budget
















0

0

TransparentChoice.com

Mike Hannan

ToC / project flow wunderkind!

State gov't, 700 person IT org 2x in one year 3x in 18 months

Telecom, 6,000 person IT org 2x in 1 year 3x in 2 years





Surprise!

the path to

2x

is not what you think... probably





Introducing the world-famous ducktective...





Sherduck

Holmes!










- 0 0 0
- 0 0
- 0

THE USUAL APPROACH IS NOT WORKING!





PMI's revenue ~\$343m


PMI data compiled at https://www.workamajig.com/blog/project-management-statistics

The PPM market is around \$7bn



You cannot "project management" your way out of this!

Figure 6: Project Performance Metrics





PMI data compiled at https://www.workamajig.com/blog/project-management-statistics





Second

clue...



Duckter Watson









Multi-tasking reduces efficiency

Resource contention delays projects

Delays

Cost over-runs

Project failure







Too many projects

Multi-tasking reduces efficiency

Resource contention delays projects

Delays

Cost over-runs

Project failure







Ineffective prioritization



Too many projects

Multi-tasking reduces efficiency

Resource contention delays projects

Delays

Cost over-runs

Project failure







....

Let's look at the root cause

of project "failure"



Summit








Third Clue...



Portfolio management is the differentiator




~90%
CONSISTENTLY

~65%
more projects
delivered on
time

~32%+
fewer projects
over budget

~31%
more projects
delivering
business
benefit



https://blog.transparentchoice.com/rate-your-pmo



It's elementary, dear Watson!

Portfolio governance / planning / management is the key!





We know it's possible... but how can we save the day?

With the help of some super-heroes, of course.

INTRODUCING..





The Eggvengers!













Use the right tool

\$10m investment

\$2m waste

Expect, say, 3x ROI

\$6m lost value







AHP based prioritization saves money, deliver better eggs!




"What does the PMO actually DO?"

"We couldn't operate without our PMO!"












































Business value delivered.



















The **POWER** of staggering projects





Everything starts on day 1

Task switching is inefficient... ...REALLY inefficient


Value doesn't come until really late!




Based on the work of Mike Hannan at http://www.fortezzaconsulting.com/



The **POWER** of staggering projects







AHP based prioritization saves money, deliver better eggs!








Top-of-a-higher-hill and staggering deliver staggering value!




"What does the PMO actually DO?"


"We couldn't operate without our PMO!"













Reducing cost / boost efficiency

Reducing risk (inc. "mandatory" projects)




















Doing 10 ducks worth of projects

Getting 8 eggs worth of value








Doing 2 ducks worth of projects

Getting 4 eggs worth of value








What if we only did 8 ducks worth of projects?

We only lose HALF an egg!









Top-of-a-higher-hill and staggering deliver staggering value!



"What does the PMO actually DO?"

"We couldn't operate without our PMO!"





Pushing down the waterline pushes up the ROI... Bigtime!!



And it's all about portfolio management

2X

Reduce waste

Top-of-a higher hill

Staggering

Push down the water



